

**Status of the  
Hydrochlorofluorocarbons (HCFCs)  
Phase out Management Plan (HPMP)–  
The BARBADOS Case**

By

**Miss Shontelle Wellington  
Assistant National Ozone Officer  
Ministry of Environment and Drainage**

Bottom Bay, St. Philip Photo compliments [barbados.org](http://barbados.org)

# General Details


- \* Stage I of the HPMP Approved at 69<sup>th</sup> Meeting of ExCom held from April 15-19, 2013 in Montreal, Canada
- \* HPMP SSFA to facilitate the transfer of the first disbursement was signed by UNEP Director and Regional Representative on October 21, 2013 and signed by the Permanent Secretary Ministry of Environment on November 20, 2014. SSFA valid from October, 2013-September 2015.





# HPMP Implementation Project Components

1. Policy, Legislative and Regulatory Mechanisms
2. Capacity Building
3. Education, Awareness and Information Dissemination
4. Monitoring and Evaluations


# Policy, Legislative and Regulatory Mechanisms

Subcomponent	Description	Activities	Status
<b>POLICY</b>			
101	<b>Annual Import Quota for HCFC Consumption</b>	Define Quota allocation and administrative mechanism	✓ <b>Complete</b>
		Notify Major Importers of allocation 2013-2015	✓ <b>Complete</b>
		Public Awareness for a variety of stakeholders,	✓ <b>Complete</b>
		Notify Major Importers of 2016-2020 Quota Allocations	 <b>On Target</b> Quota Allocations have already been determined for 2016-2020. Importers will be notified accordingly in 2015




# Policy /Legislative and Regulatory Mechanisms

Subcomponent	Description	Activities	Status
<b>POLICY Con't</b>			
102	Review and Implementation of Standards	Develop with the BNSI (This component will be interlinked with other components and offered as one consultancy	 <b>On Target</b>
103	Tax Incentives for non HCFC Equipment and Refrigerants	These will be offered as part of a consultancy. The TOR has been drafted. Stakeholder Consultation to be held to discuss and finalise the requirements of the consultancy .	 <b>On Target</b>
104	Non-granting of incentives to developments using HCFC Equipment		
105	Procedure for Air conditioning Design		
108	Ban the Importation of HCFC Consuming Equipment		




# Policy Legislative and Regulatory Mechanisms

Subcomponent	Description	Activities	Status
<b>LEGISLATIVE</b>			
106	Certification & Licensing System for Technicians	These will be offered as part of the same consultancy as subcomponents 102-108. The TOR has been drafted. Stakeholder Consultation to be held to discuss and finalise the requirements of the consultancy .	 <b>On Target</b>
107	Development of New ODS Act		

# Capacity Building





Subcomponent	Description	Activities	Status
Technicians and Technical Institutes			
201	Training in Recovery, Recycling and Reuse	These will be offered as part of a consultancy. Terms of Reference to be drafted	
202	Certification of technicians		
203	Good Practice Guides & Curriculum Enhancement		
204	Curriculum Review at SJPP		
205	Training of RAC Technicians		
208	Procurement of Equipment	Survey the sector to determine the best possible type of equipment Complete the UNDP Project Implementation Plan	
Others			
205	Training of Customs Officer		
206	Training of importers in New Technologies		

# Education, Awareness and Information Dissemination






Subcomponent	Description	Activities	Status
301	Educational and Public Awareness initiatives	<ul style="list-style-type: none"> <li>-Review of technical literature and production of Radio PSAs etc.</li> <li>-Publication of PA Materials and announcements over the period</li> <li>-Review/reevaluate updated materials and disseminate over the period</li> </ul>	
302	Technical Seminars	<ul style="list-style-type: none"> <li>Prepare TOR for consultant</li> <li>Develop consultancy contract</li> <li>Conduct 2 technical seminars</li> </ul>	
303	Procurement of promotional materials	<ul style="list-style-type: none"> <li>Identify appropriate materials to be procured</li> <li>Purchase and Disseminate PA materials over the period</li> <li>Review and Update PA Materials for later distribution</li> </ul>	



# Monitoring and Evaluation

Subcomponent	Description	Activities	Status
401	Monitoring and Evaluation	Define NOU M&E Framework and implement over a period  Prepare Semiannual M&E Reports over the period	
402	Establishment of a Monitoring and Evaluation Protocol	Reevaluation of M&E Resources Needs	
403	Biennial Auditing and Reporting	Prepare Audit Reports	
404	Biennial Verification of Consumption and Demand Reduction	Prepare Biennial Consumption Verification and Demand Report	

# Status of HPMP Implementation

No.	Component	Status	Comments
1	Policy Legislative and Regulatory Mechanisms	 	<p>National HCFC Quota, Importer Quota Allocations and Administrative mechanism defined and the public has been informed that the quota is in effect</p> <p>All Importers have been notified of their quota allocations</p> <p>Preliminary Terms of Reference for Consultancy has been prepared</p> <p>Draft Terms of Reference for Consultants has been prepared</p> <p>Stakeholder Consultation to be held to discuss and finalise the requirements of the consultancy .</p>
2	Capacity Building		<p>Activities Defined – Work on some activities has commenced</p>
3	Education , Awareness and Information Dissemination		<p>Activities Defined - Work on some activities commenced</p>
4	Monitoring and Evaluation		<p>Activities Defined –Work has not yet commenced on this component</p>

# Key Recommendations We Must Employ In Order to Reach Our Successive Implementation Goals?

- \* Stay on target with completing the schedule of activities outlined in the HPMP and continue to be creative and innovative in our approach
- \* Identify and Execute Dynamic and Interesting Awareness Activities using various methodologies. Paying close attention to which approaches work well in specific situations versus other approaches
- \* Continue to promote and encourage communication, vigilance and commitment to Monitoring and Enforcement within that framework
- \* Continue to emphasise a sense of value to the process within the Refrigeration and Air Conditioning Sector in order to ensure continued cooperation in the ODS Programme activities
- \* Continue to learn from and share information with stakeholders and our regional and international counterparts